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DOWNTOWN PROJECTS
823490 Downtown Public 

Improvements
Provide enhanced public facilities in the 
downtown.

$62,172 M.K. N/A N/A Project will be postponed to meet 
Downtown construction sequence.

825590 Downtown Wayfinding 
System

Develop a unified and clear signage 
program for the downtown ($250,000).

$300,000 M.K. TBD TBD Evaluating scope.

825780 DOWNTOWN BLOCK 2 
COMPLETION

Provide enhanced public facilities in four 
segments of Block 2 which are not part of 
the historic Murphy/Frances Street 
enhancements.  These four segments 
include Frances, Evelyn E and W of 
Murphy, and Sunnyvale Ave.

$695,000 M.K. Project will be postponed to meet 
Downtown construction sequence.

$1,057,172.00SubtotalsDOWNTOWN PROJECTS
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STREET/TRAFFIC PROJECTS
816050 Bridge Repairs Repairs of bridges and box culverts per 

Caltrans' recommendations.
$1,653 M.K. N/A N/A N/A Repair of Fair Oaks, Sunnyvale 

East Channel and Wolfe Road 
Overhead budgeted in future years.

A. Bridge Repairs 
(Calabazas Creek/Arques 
Ave) 37C0249

M.K. N/A N/A Methacrylate recommended by 
Caltrans (City of Santa Clara is lead 
agency).

B. Bridge Repairs 
(Calabazas Creek/Mtn. 
View - Alviso Rd) 37C0254

M.K. N/A N/A $3,000,000.00 in funding approved. 
Awaiting introduction of project in 
the budget.

822710 TR-02/03-
07

Mathilda Avenue Railroad 
Overpass Improvements

Widening & reconstruction of a portion of 
bridge.

$15,425,979 M.K./J.W. N/A N/A Council certified EIR on November 
28, 2006.
FHWA approval received.
Awaiting approval from Caltrans to 
process change to consultant 
agreement.

816050 B. BRIDGE REPAIRS 
(FAIR OAKS AVE 
OVERHEAD) 37C0765

M.K. N/A N/A Application for funding was 
submitted to Caltrans on May 16, 
2006.

821570 TR-00/06-
03

Calabazas Creek Trail 
Project

Construction of Calabazas Creek Trail to 
improve access to Baylands Park and Bay 
Trail

C.N./J.W. N.F. 1/03 8/03 06/04 12/0405/05 5/06 Completed.

821870 TR-00/08-
03

Borregas Avenue Bicycle 
Corridor

Planning and engineering studies for 
construction of bike/pedestrian corridor on 
Borregas ($1.405M)

$5,281,822 C.N./J.W 07/03 09/06 08/06 11/0805/07 Waiting for construction E76 
authorization from Caltrans.

820200 Traffic Signal Light 
Emitting Diode Array 
Replacement

Replacement of LEDs on an as needed 
basis. ($45,000)

$30,849 C.N./D.N. N/A N/A On-going.

824910 TR-04/01-
05

Frances Street Transit 
Corridor

Construction of bus transit facilities on 
Frances Street between Evelyn and Capella

$1,350,000 C.N./LP N.F. 8/05 5/06 11/05 06/0710/06 07/07 Frances Street is expected to open 
to traffic on 5/31/07 to 
accommodate the Art and Wine 
Festival.  The bus shelters and the 
toilet ate not completed yet.

825080 TR-05/02-
06

Evelyn Avenue Bike Lane - 
Phase II

Restriping of bike lanes - Sunnyvale 
Avenue to Reed Avenue

$375,000 C.N./LP N.F. 05/06 09/06 08/06 06/071/07 Striping removal in progress.  
Layout of new lanes in progress.

825340 Street Light Conduit 
Replacement

Replacement of damaged street light 
conduits. ($50,000)

$25,000 M.K. TBD TBD A priority list is being established by 
Field Services. Some works to be 
combined with future sidewalk 
contract.

A. Brahms & Goya RECONSTRUCT ELECTRICAL CONDUIT, 
SIDEWALK AND CURBCUT

M.K. Construction complete.



CHARGE
NUMBER

PROJECT 
NUMBER PROJECT TITLE DESCRIPTION BUDGET 

AMOUNT
DESIGN 

PM
CONSTR 

PM
 DESIGN

ORIG 
COMPL
  REV.

CONSTR
 ORIG

CONSTR
ORIG

START
  REV.

END
 REV. COMMENTS

CITY OF SUNNYVALE PUBLIC WORKS DEPARTMENT CAPITAL IMPROVEMENT PROGRAM ACTIVE PROJECTS
STATUS AS OF 5/31/07

MONTHLY STATUS REPORT

Wednesday, June 06, 2007 Page 3 of 12Printed

STREET/TRAFFIC PROJECTS
825340 B. Sunnyvale @ Evelyn 

Parking Lot
NEED NEW PEDESTAL  FOR METER 
FEEDING PARKING LIGHTS AND 
IRRIGATION.

M.K. Coordinating with Traffic.
Control cabinet ordered by Traffic 
department.
Obtaining bid.

C. Lakeside @ Arques EXISTING CABINET TO BE REPLACED. M.K. Coordinating with Traffic.
Control cabinet ordered by Traffic 
department.
Obtaining bid.

D. Oakmead @ Arques EXISTING CABINET TO BE REPLACED 
SERVING TRAFFIC SIGNAL AND 
STREET LIGHT.

M.K. Coordinating with Traffic.
Control cabinet ordered by Traffic 
department.
Obtaining bid.

E. Oakmead @ Lakeside EXISTING CABINET TO BE REPLACED,
SERVING STREET LIGHT, IRRIGATION 
AND TRAFFIC SIGNAL.

M.K. Coordinating with Traffic.
Control cabinet ordered by Traffic 
department
Obtaining bid.

820190 Traffic Signal Underground 
Replacement

Replacement of traffic signal underground 
conduit and structures.

$327,346 M.K. N/A N/A On going.

TR-05/04-
06

A. Traffic Signal 
Reconstruction (Sunnyvale-
Saratoga/Fremont)

Reconstruction of traffic signal. M.K. N.F. 7/06 9/06 11/06 3/07 Construction completed.

TR-05/05-
06

B. Traffic Signal 
Reconstruction (Sunnyvale-
Saratoga/Remington)

Reconstruction of traffic signal. M.K. N.F. 7/06 9/06 11/06 3/07 Construction completed.

TR-07/01-
07

C. Mary Ave. Traffic Signal 
Interconnect

Interconnection between Washington and 
Iowa

$80,000 M.K. Bid opening on 6/26/07.

TR-07/02-
07

D. Maude Ave. Traffic 
Signal Interconnect

Interconnection between Mathilda and 
Sunnyvale

$130,000 M.K. Bid opening on 6/26/07.

820180 Traffic Signal Controller 
Replacement

Replacement of traffic signal controllers at 
various sites.  (Homestead/Heron, 
Reed/Sequoia, Kifer/Pedestrian, 
Mary/Dalles, Bernardo/Evelyn) ($127,814)

$14,240 M.K. N/A N/A Construction underway.

820690 TR-05/03-
06

Java Drive Pedestrian 
Bridge

Place a pre-manufactured 40' pedestrian 
bridge across the West Channel to 
complete sidewalk on Java Drive. ($62,148)

$38,624 C.N./LP N.F. 2/06 6/06 2/07 Completed.

825980 TR-06/01-
07

Fair Oaks / Tasman 
Pedestrian / Bicycle 
Improvements

Neighborhood improvements in the Fair 
Oaks - Tasman Drive neighborhood

$87,431 C.N./D.C 12/30/06 Purchase requisition for consultant 
services in progress.

821620 TR-06/02-
07

Borregas Sidewalk New sidewalk between Moffett Park Drive 
and Gibralter

$67,470 C.N./LP 7/06 9/06 11/06 Project is on hold for funding.
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STREET/TRAFFIC PROJECTS
825610 A. FAIR OAKS CALTRAIN 

OVERCROSSING
Deck rehabilitation (design only) $140,000 M.K. On hold pending approval of 

funding application.  Construction 
funded in 07/08.

$23,375,414.00SubtotalsSTREET/TRAFFIC PROJECTS
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PARK PROJECTS
818550 PR-98-09(1) Public Buildings - Park 

Buildings Remodel
Remodeling of various park buildings 
including swim centers.

$506,994 A.B./L.I.

Renovations of restrooms at Braly, Fair 
Oaks  and Serra Parks and 
renovation/repair of multi-purpose rooms at 
Braly. ($210,661), Sunnyvla Office Center

A.B./L.I. 8/05 5/07 N/A N/A Braly Parks renovation completed.
Fair Oaks design complete.  Serra 
in design. Sunnyvale Office Center 
ADA bathroom completed.

PR-06/05-
07

Murphy Park Restroom 
Renovation

Renovations of restrooms at Murphy Park. C.N. N.F. 1/07 4/07 8/07 Construction of new partitions in 
progress.

824130 Sidewalk/Curb/Gutter from 
Mathilda Ave. to the Tennis 
Center

Construction of 280 ft. of sidewalk and 
curb/gutter from Mathilda to Tennis Center, 
at south side of the entrance.

$24,989 A.B. N.F. 01/04 5/06 7/06 8/06 Completed.

825850 PR-06/02-
07

Swimming Pool 
Infrastructure

Removal of fiberglass at Washington Pool 
and reline. ($35,000)

$220,930 M.K. N.F. 7/07 10/07 06/0703/07 06/07 New plaster completed.  Pool is 
filled with water.  Maintenance 
period in progress.

825580 PR-06/01-
08

PLAZA DEL SOL PHASE II Design of features approved by Council but 
not included in Phase I.

$203,980 C.N. Project on hold.

818450 COMMUNITY CENTER 
BUILDINGS - HVAC

Repair/replace HVAC systems in Creative 
Arts and Theater Buildings

$184,891 C.N./L.I. 7/07 9/07 90% design review complete.  Final 
design underway.

822080 FAIR OAKS PARK 
HARDSCAPE 
RENOVATION

Renovation of pathways, patios, and 
related hardscape

$36,000 A.B. n/a Project on hold as per Parks Dept.

826380 PR-07/01-
08

Construct Restroom 
Building at San Antonio 
Park

Design and construction of a restroom 
facility at San Antonio Park

$278,000 C.N. 8/07 9/07 11/07 60% design underway.

$1,455,784.00SubtotalsPARK PROJECTS
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GENERAL PROJECTS
817950 PR-95-13 Public buildings - Civic 

Center HVAC
Replacement/repair of HVAC systems. 
($369,694)

$920,737 A.B./T.P. N/A N/A

PR-95-
13(D)

Library HVAC Upgrade Library - replace solid state controls with 
DDC EMCS system, replace ac units, 
gauge taps;  install chemical treatment for 
cooling tower, install pump flow meter, etc.

A.B. N.F. 03/02 08/04 07/05 04/069/05 11/06 Completed.

City Hall HVAC Installation of EMS and actuators at City 
Hall

A.B. 6/06 O6/07 09/07 012/07 Customer requested conversion to 
VAV system added to scope of 
work per C.O. No. 1.   Design for 
the west wing (C.O. #2) under 
review.

819630 Community Center 
Buildings  Roofs - Theater 
and Creative Arts Bldg.

New roofs and parapet walls around 
mechanical areas in various buildings. 
($123,586)

$461,298 C.N. 03/07 07/07 Roof design is 90% complete.   
Work is being coordinated with 
HVAC replacement project.

819610 Public Safety Buildings - 
HVAC

Design and construction of P.S. Bldg. 
HVAC system

$1,013,141 A.B. N/A N/A N/A N/AN/A 7/26/06 -   No bids received.
Project will be rebid after budget 
approval.

818150 Public Safety Buildings 
Remodel

Replace Halon Fire Suppression System in 
Public Safety Computer Room

$93,306 A.B. 07/06 9/06 12/065/07 8/07 Contract issued to SimplexGrinnell 
12/13/06. Contractor making 
preparation to commence work.  
Permit applied 5/23/07.

. .

818651 PR-06/01-
07

A. Corp Yard Buildings - 
roofs

Design of Corp Yard Admin Building roof 
($129,445)

$32,999 M.K. N.F. 7/06 TBD 6/22/071/27/07 Final inspection pending.

B. Design of Fleet roof - 
Lower, upper and middle 
portions

Reroof M.K. Pending funding.

C. Design of Stores roof Reroof M.K. Pending funding.

825400 Update of Standard 
Specifications

Updating and transferring standard details 
into CAD format

$6,439 J.C. 7/06 Updating completed.

808100 PR-05/01-
06

Fair Oaks Industrial 
Complex Maintenance

Roof replacement of four buildings 
($200,000)

$362,866 M.K. N.F. 3/0612/05 7/06 Completed.

820130 CITY OWNED PARKING 
LOT RESURFACING

Resurface SMART Station and Columbia 
Park parking lots

$56,000 A.B. 11/06 03/07 6/07 Parking lots included in the annual 
slurry seal project for FY 06-07 (ST-
06/01-07).  Bids opened  11/29/06.  
Contract awarded 12/12/06 to 
Graham Contractors.  On going.

$2,946,786.00SubtotalsGENERAL PROJECTS
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STORM/SANITARY SEWER PROJECTS
820821 UY-00/02-

01
Chlorinating/Dechlorinating 
Equipment Replacement

Replace obsolete chlorinating and 
dechlorinating equipment and controls.  
($526,200 - FY 02/03)

$52,453 C.N. N.F. 03/00 012/03 06/00 11/0008/04 03/06 Completed.

821110 Power Generation Facility 
Improvements

Modification of PGF to enable export of 
power to PG&E.

$379,013 C.N./D.H. N.F. 10/04 12/05 9/05 8/074/06 Bids received with 824300.  
Installation of gas dryer is pending 
delivery.

822620 UY-02/02-
03

Auto Sodium Bisulfite 
System

Dechlorination of recycled water. $83,400 C.N. N.F. 05/02 12/03 08/02 01/0306/04 03/06 Combined with 820820.  Completed.

822791 UY-02/05-
03

Rehab of Manholes - 
Lawrence Trunk Sewer

Rehab of approximately 73 manholes on 
Lawrence Trunk Sewer between 
Homestead and Baylands Park.

$802,395 C.N./L.P. N.F. 06/03 12/05 09/03 11/0404/06 01/07 Completed.

822751 UY-06/03-
07

Storm Pump Station No. 1 
Rehabilitation

Engine and pump replacement. ($75,000) $450,000 M.K. N.F. N/A 04/07 10/07 Submittal review in progress.

824301 UY-03/01-
05

Replacement of digester 
lids

Replacement of one of the four lids. 
($1,610,000)

$1,107,125 C.N. N.F. 08/04 12/05 02/06 08/0705/06 09/07 Erection and setting of new lid is 
pending. Piping and electrical work 
in progress.

822761 UY-06/02-
07

Storm Pump Station 
Number 2 Rehabilitation

Engineering study of the levee. ($80,000) $54,000 M.K. N.F. 12/06 03/07 Completed.

805252 Sewer Pipes, Manholes, 
And Lateral Replacement

Small sanitary sewer projects that may 
come up during the year.

$38,000 C.N. 12/05 3/06 7/07 On going.

804703 Storm Drain Pipes, 
Manholes, And Lateral 
Replacement

Small storm drain projects that may come 
up during the year.

$22,000 C.N. N/A N/A On going for emergency repairs.

822560 Energy Use Audit In depth evaluation of the energy producing 
and usage systems.

$184,183 C.N. 12/06 06/07 N/A Draft final report received and in 
review.

825520 UY-06/04-
07

Pond Sediment Removal (I) Evaluation of options
(II) Preparation of bid package ($651,000)

$300,000 C.N. 02/06 N/A Design technical memorandum 
under review.

801101 UY- 07/02 
08

WPCP Air Conditioning 
Project

Replacement of HVAC systems for Primary 
Building and Lab Building at WPCP 
($575,000).

$344,000 C.N. TBD TBD Design proposals in review.

825110 UY-05/04-
06

Tertiary Plant Tank 
Drainage System 
Modification - Phase 1

Study and engineering design of Tertiary 
Plant tank drainage system at WPCP.

$350,000 C.N. 06/06 Design proposals in review.

825320 UY-07/03-
08

Replacement/Rehabilitation
 of Sanitary Manholes

Rehabilitation of manholes ($75,000) $75,000 C.N. 12/05 7/07 05/06 10/07 Design underway.

825330 UY-07/04-
08

Replacement/Rehabilitation
 of Sewer Pipes

Rehabilitation of sewer pipes ($102,000) $102,000 C.N. 4/07 7/07 Design underway.
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STORM/SANITARY SEWER PROJECTS
825321 UY-05/05-

06
Borregas Pipeline 
Rehabilitation

Reline (cured-in-place) 4,445 LF of 27" 
diameter sanitary sewer trunk line on 
Borregas.

$1,043,000 A.B. N.F. 01/05 05/06 11/06 Completed.

826080 Borregas Avenue Sewer 
Rehabilitation Project

REPAIR OF 19 MANHOLES $190,000 C.N. 2/07 5/07 4/07 7/07 Contract documents sent to 
Purchasing for bidding.

$5,576,569.00SubtotalsSTORM/SANITARY SEWER PROJECTS
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SOLID WASTE PROJECTS
811250 PR-06/02-

08
Smart Station Equipment 
Replacement

Replacement of equipment at SMART 
Station ($5,470,412)

$3,353,974 M.K. N.F. 11/06 3/07 Evaluating bids and budget.

824271 Condensate Collection and 
Pre-Treatment System

Construction of automated condensate 
collection and return/ pre-treatment system.

$557,374 A.B. N.F. 4/05 9/05 12/05 3/06 This project combines #805350 
(Collection system) and 813950 
(Pre-treatment system). Completed.

$3,911,348.00SubtotalsSOLID WASTE PROJECTS
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WATER PROJECTS
815202 UW-00/01-

05
Water/Sewer Supervisory 
Control System (Phase 1)

Replace Existing System Hardware and 
Software (SCADA)

$1,062,038 M.K. N.F. 12/03 05/04 10/04 10/05 12/06 Completed.

Water/Sewer Supervisory 
Control System (Phase 2)

ADDING ADDITIONAL SITES AND 
CONNECTING TO THE SCADA SYSTEM

$826,000 M.K. N/A Design P.O. in process.

824310 UW-04/01-
04

Refurbishment of Water 
Tanks @ Wright Avenue

Repainting of two water tanks. ($100,000) $1,815,938 C.N. N.F. 11/04 06/06 03/05 04/0701/07 05/07 Construction completed.

806302 Water Pipes, Manholes, 
And Lateral Replacement

Small water related projects that may come 
up during the year.

$20,000 C.N./J.C. N/A N/A Ongoing for emergency repairs.

824840 UW-05/02-
06

Installation of Climb 
Resistant Fencing at 
Reservoir Sites

Install 3-strand barb wire and outriggers at 
all reservoir sites and replace gates as 
needed. ($100,000)

$197,518 C.N./L.P. N.F. 1/05 08/06 3/05 02/0712/06 03/07 Completed.

824800 Roof Replacement of 
Water Plants

Repair roof support structure at 
Mary/Carson water plant.

$15,000 C.N./L.P. 05/07 07/07 Project on hold.

825240 Equipment Replacement at 
5 Hetch Hetchy 
Connections

Replacement of valves, vaults, and 
installation of magnetic meters at 5 
connections

$65,663 C.N. n/a 3/06 6/07 Borregas connection completed 
and back in service.

825280 UW-06/01-
07

Earthquake Mitigation of 
Water Tanks

Seismic retrofit of 5 smaller tanks at Central 
and Hamilton (Design only)

$137,623 C.N. 11/06 6/07 3/07 6/0810/07 Design proposal for interior 
coatings received and under review.

825300 Pressure Reducing Valve 
Replacement and 
Relocation (SCADA)

Replacement of PRV’s and connecting 
them to SCADA
(Hamilton)

$31,490 M.K. 1/06 4/06 6/062/06 12/06 Construction 80% complete, 
electrical and control remaining.

825410 UW-05/03-
06

Hamilton Plant Emergency 
Generator and Mechanical 
Reconstruction

(I) Installation of already purchased 
generator
(II) Engineering design for reconstruction of 
2 submersible well pumps, motors, and 
controls

$181,107 C.N./LP 3/06 6/07 5/06 7/069/07 9/08 30% design report reviewed and 
comments back to designer.

825420 Water Pressure Zone 
Three Expansion

Installation of PRV (SCADA ready) at one 
of the Zone 3 locations and upgrade the 
system

$102,100 M.K. 2/06 4/06 In house portion of construction in 
progress.  Evaluating remaining 
scope of work.

825440 Recycled Water Booster 
Pump at Golf Course

Installation of a booster pump and electrical 
service at Sunnyvale Golf Course

$160,153 A.B. N.F. 6/06 12/06 4/07 7/075/07 8/07 Final submittals received.  Permit 
issued.  RFIs and spec changes.   
Contract awarded 4/10/07.  
Contract execution in process. 
Prejob meeting held 5/16/07.  
Submittals in process.

825450 UW-05/04-
06

City-Wide Water Line 
Replacement

Replacement of water mains at Colusa 
Ave. and at San Simeon St.

$233,301 A.B. 11/06 1/07 05/07 09/07 Design complete.  Bid package 
preparation in progress.  Bids 
opened 4/11/07.  RTC for award 
5/01/07.  Scheduled for prejob 
meeting.



CHARGE
NUMBER

PROJECT 
NUMBER PROJECT TITLE DESCRIPTION BUDGET 

AMOUNT
DESIGN 

PM
CONSTR 

PM
 DESIGN

ORIG 
COMPL
  REV.

CONSTR
 ORIG

CONSTR
ORIG

START
  REV.

END
 REV. COMMENTS

CITY OF SUNNYVALE PUBLIC WORKS DEPARTMENT CAPITAL IMPROVEMENT PROGRAM ACTIVE PROJECTS
STATUS AS OF 5/31/07

MONTHLY STATUS REPORT

Wednesday, June 06, 2007 Page 11 of 12Printed

WATER PROJECTS
825480 UW-06/02-

07
Inspection and Renovation 
of Well Systems

Replacement of electric panels in the motor 
control centers of Westmoor and Serra 
wells

$39,276 C.N. 9/06 12/06 12/06 7/07 Bids received for Serra and 
Westmoor wells.  RTC for award of 
contract is in progress.

825490 Exterior Painting of Water 
Tanks (Design Only)

Repaint the exterior of 5m gallon water 
tanks at Wolfe/Evelyn and Mary/Carson 
water plants (One each - design only)

$25,000 C.N./LP 04/06 On hold.

825500 Wright Avenue Water Plant 
Mechanical Reconstruction

Replacement of 5 regulation valves, 3 
electric motors, and electrical subpanel

$34,198 A.B. 09/06 12/06 Excavation for bypass valve 
installed.  All materials on site.  12" 
gate valve and tapping sleeves 
installed.  Taps and vault installed. 
Installation of plumbing for 
limitorque valve and magmeter 
ongoing.

F0612-56 Rehabiliation of Two Water 
Wells

Rehabilitation of Raynor and Schroeder 
wells

C.N. N.F. Construction in progress.

$4,946,405.00SubtotalsWATER PROJECTS
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OPERATIONS PROJECTS
820631 Provide ADA Curb 

Retrofits (FY 06-07)
Install curb ramps A.B. L.D. 10/06 12/06 04/07 6/075/07 6/07 Combined with 217310 and 217300 

below. A separate curb ramps bid 
package was prepared adapted for 
compliance with the CDBG Davis-
Bacon Act requirement.  Contract 
signed.  Ongoing.

217310 Provide Scheduled Curb 
and Gutter Replacement 
by Contract (FY 06-07)

Remove and replace curb and gutter. A.B. L.D. 10/06 12/06 04/07 6/075/07 6/07 Combined with 820631 above and 
217300 below.  RTC for award 
3/27/07.   Pre-job scheduled for 
5/02/07. 
15% complete.

217300 Provide Scheduled 
Sidewalk Replacement by 
Contract (FY06-07)

Remove and replace sidewalk A.B. L.D. 10/06 12/06 04/07 6/075/07 6/07 Combined with 217310 and 820631 
above.  RTC for award 3/27/07.  
Pre-job scheduled for 5/02/07.  
15% complete.

116012 ST-06/01-07 Slurry Seal by Contract 
(2007)

Apply slurry seal on City Streets. A.B. TP 10/06 3/07 6/07 Bids opened 11/29/06.  Contract 
awarded 12/12/06  to Graham 
Contractors.
Ongoing.

826020 ST-04/01-05 MOE 2004-05 Mary Avenue Reconstruction of Mary Avenue, from 
Homestead Rd. to The Dalles.

A.B. N.F. 2/06 10/06 11/06 1/07 Completed.

825510 06/07 Roadway 
Rehabilitation on Various 
Streets (Grants)

Design of asphalt concrete overlay for 
portions of Fair Oaks, Mary Ave., 
Hollenbeck and Kifer (Design only)

$167,745 A.B. 8/07 3/08 (?) N/A Federal and VTA grants funds for 
construction budgeted in 06/07 
($1,157,645).  
 Design contract awarded 3/20/07.  
Contract executed.  E-76 submittals 
to Caltrans completed. 
Walkthrough held 6/1/07.  
Pavement tests completed.  Design 
in progress.

$167,745.00SubtotalsOPERATIONS PROJECTS

$43,437,223.00GRAND TOTAL


